

WAUKEGAN NATIONAL AIRPORT
REHABILITATE AIRFIELD LIGHTING
CHANGES TO FIELD CONDITIONS –
CONSTRUCTION START



Issued May 11, 2022



Phase: Construction Start – Phase 1A

Start Date: May 16, 2022

Estimated End Date: May 24, 2022

Estimated Duration: Approx. 9
Calendar Days

Closures:

- Taxiway B, South of Taxiway A
- Taxiway M2
- Taxiway M3

**If you have any questions or would
like more information, please contact:**

Patrick Lutker
Deputy Director
Waukegan National Airport
(847) 244-0055

Work areas and dates are estimated and subject to change. Not all pavements inside work areas may be closed.

**Check NOTAM's daily for availability / closures of
airfield pavements and approaches.**